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Ropp, Jim

From: Montegross, Maritza L CIV NAVFAC MIDLANT, IPTNE <maritza.montegross@navy.mil>
Sent: Monday, March 05, 2012 11:53 AM
To: lombardo.ginny@epa.gov; pamela.crump@dem.ri.gov
Cc: Ropp, Jim; Parker, Stephen; Campbell, Thomas; Ward, Darlene B CIV NAVFAC MIDLANT, 

PWD Newport; Moore, Deborah J CIV NAVFAC MIDLANT, PWD Newport; 
keckler.kymberlee@epa.gov

Subject: Newport FFA Schedule for NUSC, Gould, Carr and Coddington
Attachments: npt ffa mm sites.xls
Signed By: maritza.montegross@navy.mil

Importance: High

Categories: Newport

Ginny, Pam: 

 

Attached is a spreadsheet we used to quickly come up with the changes to the FFA schedule. 

I have four schedules listed: NUSC, Gould, Coddington (if needed) and Carr. 

Gould, Coddington and Carr follow the recommended review periods specified by the FFA. 

NUSC is the only one that is on a very expedited schedule.  The focus of this email will be the schedule for NUSC. 

 

We hope to get our RTC out by today or no later than end of the week.  We are developing the Draft Final FS and will 

issue it by 4/15 or sooner. The FFA provides 45 days to develop the Revised Draft Final.  But as you recall, we had a little 

more time due to requests for extensions.  Since the dispute was on a draft, we won't be issuing a Revised Draft Final, 

we'll simply issue a Draft Final FS 

 

Going from the Draft Final FS to the Final FS follows the FFA where the regulators are given 30 days to concur or dispute-

no deviation 

 

Per the FFA, we are supposed to submit a Draft PP within 30 days of issuing the Final FS Report.  However, we deviated 

here.  A Draft PP will be issued at the same time that the Draft Final FS is issued. 

 

Schedule & FFA provide EPA/state with 30 days to review Draft PP- no deviation 

 

Schedule deviates from FFA when it comes to Navy Response to Comments & issuing draft final PP.  FFA provide 45 days, 

but expedited schedule provides only 30 days. 

 

Schedule and FFA provide 30 days to concur or dispute the Draft Final PP- no deviation. 

 

Schedule deviates from FFA when it comes to Navy issuing Final PP- instead of 45 days we only use 30 days. 

 

No deviation in public comment period, assuming it is 30 days and no requests for extension. 

 

Per the FFA, a Draft ROD is supposed to be issued 45 days from the end of the public comment period (PCP).  Per the 

expedited schedule, we must issue the Draft ROD at the same time that we issue the Draft Final PP. 

 

Per the FFA, EPA/State have 30 days to issue comments or concur with the draft ROD- no deviation 

 

Per the FFA, if comments are submitted then Navy issues RTC and Revised Draft ROD 30 days later- no deviation. 

 

Per FFA, EPA/state have 30 days to concur or EPA selects the remedy- no deviation. 
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As we stated, we still have a chance to meet a FY12 ROD for NUSC, but only if we stick to the above schedule.  There is 

no wiggle room. Thanks. R/Maritza 

 

 



NUSC Gould Codd Cove Carr Point

d wp 6/30/2012

comm wp 8/14/2012

wp rtc 9/28/2012

df wp 11/12/2012

final wp 12/12/2012

fieldwk (e) 12/7/2013

d ri 7/31/2012 d ri 2/5/2014

comm ri 9/14/2012 comm ri 3/22/2014

ri rtc 10/29/2012 ri rtc 5/6/2014

df ri 12/13/2012 df ri 6/20/2014

final ri 1/12/2013 final ri 7/20/2014

d fs 3/13/2013 d fs 9/18/2014

comm fs 4/27/2013 comm fs 11/2/2014

fs rtc 3/5/2012 fs rtc 4/1/2012 fs rtc 6/11/2013 fs rtc 12/17/2014

df fs 4/15/2012 df fs 5/16/2012 df fs 7/26/2013 df fs 1/31/2015

final fs 5/15/2012 final fs 6/15/2012 final fs 8/25/2013 final fs 3/2/2015

draft pp 4/15/2012 draft pp 7/15/2012 draft pp 9/24/2013 draft pp 4/1/2015

comm pp 5/15/2012 comm pp 8/14/2012 comm pp 10/24/2013 comm pp 5/1/2015

rtc pp 6/14/2012 rtc pp 9/28/2012 rtc pp 12/8/2013 rtc pp 6/15/2015

df pp 6/14/2012 df pp 9/28/2012 df pp 12/8/2013 df pp 6/15/2015

reg ltr 7/14/2012 Reg Ltr 10/28/2012 reg ltr 1/7/2014 reg ltr 7/15/2015

f pp 7/14/2012 f pp 11/12/2012 f pp 1/22/2014 f pp 7/30/2015

pcp (s) 7/14/2012 pcp (s) 11/27/2012 pcp (s) 2/6/2014 pcp (s) 8/14/2015

pcp (e) 8/13/2012 pcp (e) 12/27/2012 pcp (e) 3/8/2014 pcp (e) 9/13/2015

d rod 6/14/2012 d rod 2/10/2013 d rod 4/22/2014 d rod 10/28/2015

comm rod 7/14/2012 comm rod 3/12/2013 comm rod 5/22/2014 comm rod 11/27/2015

rtc rod 8/13/2012 rtc rod 4/11/2013 rtc rod 6/21/2014 rtc rod 12/27/2015

rev d rod 8/13/2012 rev d rod 4/11/2013 rev d rod 6/21/2014 rev d rod 12/27/2015

f rod 9/12/2012 f rod 5/11/2013 f rod 7/21/2014 f rod 1/26/2016


